
NAME: Ashwath Rohan

SRN: PES2UG24CS091


SEM AND SECTION: 5 B

SE LAB 2


EPIC 1:




EPIC 2:


Spaces / Warehouse Inventory ... / WIPLT-2
Pallet Management
Description
Enable warehouse staff to create, identify, update, and track pallets containing inventory items.
Child work items
100% Done
Work
Priority
Story Points
Assi...
Status
WIPLT-8 Create Pallet
High
5
Un
Done
WIPLT-9 Assign Items to Pallet
High
5
Un
Done
WIPLT-10 View Pallet Contents
Medium
3
Un
Done

EPIC 3:



Spaces / Warehouse Inventory ... / WIPLT-3
Pallet Location Tracking
Description
Track the current warehouse location of pallets and allow staff to update pallet locations when items are moved.
Child work items
100% Done
Work
Priority
Story Points
Assi...
Status
WIPLT-13 View Pallet Location
High
3
Un
Done
WIPLT-11 Assign Pallet Location
High
5
Un
Done
WIPLT-12 Update Pallet Location
High
5
Un
Done

EPIC 4:



Active Sprint:

Sprint 1:



Status Report

* Issue added to sprint after start time

Completed Issues — View in Issue Navigator


Key	Summary	Issue Type	Priority	Status	Story Points (21)
WIPLT-5	Add Inventory Item	Story	High	DONE	5
WIPLT-6	Update Inventory Quantity	Story	High	DONE	3
WIPLT-8	Create Pallet	Story	High	DONE	5
WIPLT-9	Assign Items to Pallet	Story	High	DONE	5
WIPLT-13 *	View Pallet Location	Story	High	DONE	3

Sprint 2:

Sprint 2

Closed sprint, ended by Ashwath Rohan 25/Aug/26 10:02 PM - 25/Aug/26 10:06 PM View linked pages

Complete pallet location tracking and inventory search functionality.




Status Report


Completed Issues — View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (27)
WIPLT-7	View Inventory Details	Story	Medium	DONE	3
WIPLT-10	View Pallet Contents	Story	Medium	DONE	3
WIPLT-11	Assign Pallet Location	Story	High	DONE	5
WIPLT-12	Update Pallet Location	Story	High	DONE	5
WIPLT-14	Search Inventory	Story	Medium	DONE	3
WIPLT-15	Search Pallet	Story	High	DONE	3
WIPLT-16	Monitor Stock Levels	Story	Medium	DONE	5

Burndown Chart:


Sprint 1:






Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
25/Aug/26 9:48 PM	WIPLT-5	Sprint start		1		
	WIPLT-6			1		
	WIPLT-8			1		
	WIPLT-9			1		
	Total					4
	WIPLT-13	Scope change	Issue added to sprint	1		5
25/Aug/26 9:57 PM	WIPLT-5	Burndown	Issue completed		1	4
	WIPLT-6	Burndown	Issue completed		1	3
	WIPLT-8	Burndown	Issue completed		1	2
	WIPLT-9	Burndown	Issue completed		1	1
	WIPLT-13	Burndown	Issue completed		1	0
25/Aug/26 9:58 PM	WIPLT-13	Sprint ended by Ashwath Rohan				0
	WIPLT-5					0
	WIPLT-6					0
	WIPLT-8					0
	WIPLT-9					0
	Total					0

Sprint 2:





Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
25/Aug/26 10:02 PM	WIPLT-10	Sprint start		1		
	WIPLT-11			1		
	WIPLT-12			1		
	WIPLT-14			1		
	WIPLT-15			1		
	WIPLT-16			1		
	WIPLT-7			1		
	Total					7
25/Aug/26 10:06 PM	WIPLT-7	Burndown	Issue completed		1	6
	WIPLT-10	Burndown	Issue completed		1	5
	WIPLT-11	Burndown	Issue completed		1	4
	WIPLT-12	Burndown	Issue completed		1	3
	WIPLT-14	Burndown	Issue completed		1	2
	WIPLT-15	Burndown	Issue completed		1	1
	WIPLT-16	Burndown	Issue completed		1	0
	WIPLT-10	Sprint ended by Ashwath Rohan				0
	WIPLT-10	Sprint ended by Ashwath Rohan				0
	WIPLT-11					0
	WIPLT-12					0
	WIPLT-14					0
	WIPLT-15					0
	WIPLT-16					0
	WIPLT-7					0
	Total					0

Reflection Question

1. Did your estimations reflect the actual effort?

Yes, the estimations were mostly accurate. The smaller tasks required less effort, while tasks involving pallet assignment and location tracking required more work. The story points helped us estimate the complexity and effort of each task.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on the importance of each feature to the warehouse system. Core functions such as adding inventory, creating pallets, and tracking pallet locations were given higher priority than search and viewing features.

3. How did your simulated sprint align with your plan?

The simulated sprint generally aligned with our plan. The high-priority inventory and pallet management features were completed first, followed by location tracking and search-related features. The tasks were moved from To Do to In Progress and finally to Done as planned.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the team was completing the planned work during the sprint. It helped us understand the team's capacity and whether the amount of work planned for the sprint was realistic. Overall, it showed that the workload could be completed within the sprint timeframe.